From: Haseeb khan

To T
ca ACT Alfordabe Home purchase; [
Subject: Re: Construction of slab

Date: Tuesday, 6 June 2023 9:58:53 AM

Caution: This email originated from outside of the ACT Government. Do not click links
or open attachments unless you recognise the sender and know the content is safe.

I hy this is i
Hello-,

Hope you are well.

The slab was supposed to be poured this week but due to the weather we are unable to do
so. We have rescheduled for 15th of June.

If you have any questions feel free to contact me at your earliest convenience. Thank you.

Regards,

Haseeb Khan

Operations Manager

ALN Construction Group Pty Ltd
m:

e @alngroup.com.au

On Mon, Jun 5. 2023 t9:56 AM [ vt

Hi Haseeb
Can you please confirm if the slab is being laid today as per your email dated 24/5/23?
If not, could you please give a reason as to why this has not occurred, as this would be

the 4th delay, and no notification or explanation has been provided the previous 3 times.

If the laying of the slab is not commencing today, could you please let me know when
this 1s now to be done.

Reiards

Sent from my iPhone





